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Legend:
Notes:

1) Training Materials should be updated and ready for use by mid September 2009.

2) EMCBC, Idaho, OR will conduct their Business Readiness Checkpoint #1 in October of 2008.

3) Mock Reconstructions are scheduled for June 2008, August 2008, October 2008, January 2009, 
March 2009, and May 2009. Time includes validation and cleansing.
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